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(1)

FBI COMPUTERS: 1992 HARDWARE—2002 
PROBLEMS 

TUESDAY, JULY 16, 2002

U.S. SENATE, 
SUBCOMMITTEE ON ADMINISTRATIVE 

OVERSIGHT AND THE COURTS, 
COMMITTEE ON THE JUDICIARY, 

Washington, D.C. 
The Subcommittee met, pursuant to notice, at 2:29 p.m., in room 

SD–226, Dirksen Senate Office Building, Hon. Charles E. Schumer 
(chairman of the subcommittee) presiding. 

Present: Senators Schumer, Durbin, and Sessions. 

OPENING STATEMENT OF HON. CHARLES E. SCHUMER, A U.S. 
SENATOR FROM THE STATE OF NEW YORK 

Chairman SCHUMER. The hearing will come to order, and I apolo-
gize to my colleague Jeff Sessions and to all the witnesses; I was 
here and forgot something and so had to go all the way back. 

So let me begin and thank all of you for being here and thank 
Jeff again for his patience. He is more patient with me than I am 
with him, which I appreciate. 

Anyway, the events of September 11 have lit a fire under Con-
gress, the administration, and most of our Federal agencies, espe-
cially those on the front lines in the war on terrorism. 

We all agree that the problems with the FBI’s technology infra-
structure have taken on a new urgency since September 11. But 
these problems, as we know, have been around for a long time. In 
fact, the only difference now is that we have witnessed firsthand 
the horrors of terrorism. In the past, terrorism was something that 
mostly happened to people in other countries. We know now just 
how costly that attitude can be. 

Over a year ago, I introduced legislation that would have estab-
lished a review commission to examine the systemic and structural 
problems at the FBI as well as the Bureau’s relationship with other 
law enforcement entities. 

I also held a hearing in April of this year that focused on how 
technology and cultural issues were acting as barriers to informa-
tion-sharing between our law enforcement agencies. I heard from 
the Department of Justice, the FBI, and the INS, who all readily 
and forthrightly, to their credit, acknowledge the problems they 
face. 

The Senate Judiciary Committee has held 11 oversight hearings 
since June 2001 on the FBI and the Justice Department, focusing 
on problematic issues from technology to security to personnel. I 
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say all this to underscore the fact that no one should think that 
the challenges the FBI is facing today are new ones in any way. 

There are a number of new signs that the FBI is headed down 
the right path. In public testimony and in private meetings, Direc-
tor Mueller has been blunt about the hurdles the Bureau has to 
clear in order to become an agency with state-of-the-art technology 
and with personnel who not only know how to turn on their com-
puters but can also type, maneuver the mouse, and who can suc-
cessfully use top-of-the-line hardware and software. 

In reading Ms. Higgins’ testimony, I was impressed by her hon-
esty about the difficult days ahead. Ms. Higgins, your frankness 
and that of the Director is refreshing. 

I am also happy to report that we received Ms. Higgins’ testi-
mony yesterday over email, in contrast to how we received FBI tes-
timony 3 months ago, when the FBI had to personally deliver it on 
a disk, making it impossible to circulate and store it online. 

For a long time, the FBI’s data base warehouse was like Medusa, 
with over 40 data bases with separate functions operating out of 
the same body but totally disconnected from one another. Here are 
a couple of quick visuals to give you an idea of what we are talking 
about. 

The first visual shows you the FBI’s five major investigative data 
bases and how they look now—disconnected and disparate. The sec-
ond visual shows you how the data bases will look in a post-Trilogy 
world—they will be interconnected and accessible. 

The Trilogy system takes an enormous step forward, not only in 
connecting these five major investigative data bases, but also in en-
suring that every agent has a desktop computer to use, that every 
agent knows how to use it, and that every analyst can manipulate 
the resources of information available at their fingertips in real 
time. 

I do not think I have to spell out in too much depth why con-
necting these networks is so important for the future of law en-
forcement. We know now more than ever that the backbone of 
homeland defense is a good information-sharing and coordination 
system between Federal law enforcement and intelligence agencies. 

If an agency cannot coordinate information and make it easily ac-
cessible, the entire house of cards will fall. We all felt the effects 
of this scenario on September 11, and I pray to God that we never 
feel it again. But if we do not fix our communication and techno-
logical woes, we could. 

Dinosaur-era technology, like the painstaking process it takes for 
an agent to use the automated case system where an FBI agent 
has to make her way through 12 different functions just to store 
a document must be transformed into efficient, accessible, stream-
lined technology. 

Another example of a fossil technology is the FBI’s inability to 
search across different data bases by plugging in a couple of key 
words. For example, if an agent wanted to find any information 
available on suicide bombers, say, in the United States, he could 
just type in ‘‘suicide’’ or ‘‘bomber’’ or a related phase like ‘‘homicide 
bomber’’ and come up with the relevant information. 

Also, the agent should be able to type in different versions of a 
name—that is, take my own name. If I were to spell out S-c-h-u-
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m-e-r, the search engine should be able to find my name regardless 
of whether it has been misspelled, which believe me happens all 
the time. 

The point here is that the FBI needs technology of the new mil-
lennium—technology that has some kind of artificial intelligence so 
the agency does not have to pull teeth to get one piece of informa-
tion. 

Glenn Fine, the Inspector General of the Justice Department, 
said in his testimony to the committee few months ago, and I 
quote: ‘‘DOJ concluded that the FBI’s troubled information systems 
are likely to have a continuing negative impact on its ability to 
properly investigate crimes and analyze information throughout 
the FBI.’’

According to the FBI, Trilogy gives the Bureau a technological 
foundation upon which it can build. The other components of a 
state-of-the-art system cannot be implemented without first imple-
menting the critical parts of Trilogy. 

My sincere hope is that under the leadership of Ms. Higgins and 
Director Mueller, Trilogy will be implemented soon and will fulfill 
its given function. If not, I fear that Inspector General Fine’s pre-
diction will prove true—and, if true, possible disastrous. 

Before I close, I want to recognize a different sort of brass tacks. 
The FBI saw an increase in funding of approximately 127 percent 
from fiscal year 2001 to fiscal year 2002 for information manage-
ment, automation, and telecommunication, IMAT, which includes 
all Trilogy-related functions. Congress appropriated approximately 
$223 million in fiscal year 2001 and $507 million in fiscal year 
2002. This was an enormous increase, a jump that we all under-
stand and deem necessary. 

In addition, the Senate Appropriations Committee has rec-
ommended an appropriation of $30 million for the FBI’s Informa-
tion Resources Division to help implement Phase II of Trilogy in 
the fiscal year 2002 supplemental. The FBI has requested an addi-
tional $48 million for fiscal year 2003 for IMAT, and I expect that 
as Congress considers this new request, we will want to know a de-
tailed plan for additional funding and why it is needed. 

Finally, in preparation for this hearing, I spoke with many pri-
vate sector groups and what they have to say about their past deal-
ings with the FBI in terms of lack of policy guidance, a heavy bu-
reaucracy, and a general feeling of apathy toward the need for the 
latest technology. I believe that things are changing at the Bureau. 
I have met with some of the people here and many others. And I 
would like to propose the idea of forming an advisory group made 
up of representatives from the private sector to work with the FBI 
on their technology development. Perhaps this group could work in 
conjunction with Ms. Higgins’ Office of Programs Management, and 
hopefully, Ms. Higgins, we can discuss that idea in today’s hearing. 

When Director Mueller testified before the Judiciary Committee 
a few months ago, he stated that it would take 2 to 3 years from 
now for the Trilogy system to be up-to-snuff. To me, that is unac-
ceptable. I, and I believe the American people, do not need another 
9/11 to prove how far behind our law enforcement agencies are in 
their communications and technological development. 
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I find it impossible to believe that we cannot, for the safety of 
our Nation, implement Trilogy any faster. So I will be asking you 
some questions on this issue later in the hearing. If Trilogy is in-
deed the foundation upon which the FBI’s technology is built, then, 
we need it not today and not tomorrow—we really needed it yester-
day. 

Again I thank the witnesses for being here, apologize for my tar-
diness, and call on my patient colleague, the junior Senator from 
Alabama. 

STATEMENT OF HON. JEFF SESSIONS, A U.S. SENATOR FROM 
THE STATE OF ALABAMA 

Senator SESSIONS. Thank you, Mr. Chairman, and thank you for 
your interest in this important issue. 

Things do happen around here often so fast that it can happen 
to anybody that you do have a conflict that you just cannot balance, 
so I certainly understand that, and I think everybody else does, too. 

I will just say a few things about this subject. I remember when 
I was United States Attorney that an effort was made to have a 
computerized system for the FBI that was going to solve 
everybody’s problems, that you could be in court and punch in the 
questions, and it would appear for you and all that. And I think 
it was done. I do not know how many millions of dollars were spent 
on it, but that was done. 

There is a tendency today to blame errors on the computer. The 
computer will not work if the information is not put in. It will not 
work if people are not following up. So I do not know how to make 
vague documents for all missed; I think some of that was just a 
failure to read the email that was sent out and to followup in each 
and every field office, who probably thought they did not have any-
thing to do with the case. 

I am concerned about the money, and I am glad that you men-
tioned that, Mr. Chairman. This is a huge increase in money. I 
think we have 60-some field offices in America, and we are talking 
about nearly $400 million for this program. That is a lot of money 
for a field office. I trust that we can justify that kind of system. 

We are rushing fast, we are trying to do a lot of things at once, 
and we have simply got to watch our expenditures in Congress. I 
am getting troubled by the fact that we seem to be losing dis-
cipline. 

One more thing. I do believe that you should be sure to listen 
to agents in the field who do the daily work and will be inputting 
the data into this system. They have got to feel comfortable with 
it, it has got to meet their needs, they have got to feel comfortable 
relying on it, or it will not be as effective as we would like to see 
it. I think that is important, and in any review that you do, I want 
to ask about that. 

Finally, I think the most dangerous thing in all of this is secu-
rity. I just believe very, very strongly that any system that allows 
broad-based access to security information is subject to being pene-
trated. You have in every FBI office in America clerks and staff 
people and agents. We had a Hansen, for that matter, a special 
agent for the FBI, who was not proven reliable and betrayed his 
country. 

VerDate 0ct 09 2002 15:14 Oct 24, 2003 Jkt 087062 PO 00000 Frm 00008 Fmt 6633 Sfmt 6633 S:\GPO\HEARINGS\87062.TXT SJUD4 PsN: CMORC



5

So I want to know that if we make an error, it will be to keep 
this material contained more closely than some might like and 
keep it contained in a way that is very difficult for anyone to pene-
trate. 

Thank you for having this hearing, Mr. Chairman. If we do this 
thing right, I think you are correct that enemy agents could be 
identified quicker than we ever thought possible on occasion. 

Thank you. 
Chairman SCHUMER. Thank you, Jeff. 
Chairman SCHUMER. Now let me call our single witness here 

today, one witness but a very important one and we believe worth 
a whole hearing. 

Sherry Higgins is new. I had the pleasure of meeting her when 
I asked Director Mueller how are we going to straighten this thing 
out, he had a few-words answer, but among the words he men-
tioned were ‘‘Sherry Higgins.’’

She is the project management executive in the Office of the Di-
rector at the FBI. She began her career in 1971 with AT&T. She 
was then assigned to Lucent Technologies after AT&T split. 

Ms. Higgins has held several positions with both AT&T and 
Lucent, including both the Lucent Chief Information Officer and 
Chief Technical Officer of the Global Program and of Project Man-
agement. Most recently, she was an instructor of project manage-
ment with the International Institute for Learning, and she also 
supported the Technology Command Center at the 2002 Salt Lake 
Olympic Games. 

She has been industry-certified as a project management profes-
sional through the Project Management Institute since 1991. She 
holds master’s certificates in both commercial and international 
project management—this biography is a mouthful—and was in-
ducted into the International Who’s Who of Professionals in 2000 
and was featured in the August 2000 edition of CIO magazine. 

Ms. Higgins, your entire statement will be included in the record. 
Please proceed as you wish. 

STATEMENT OF SHERRY HIGGINS, PROJECT MANAGEMENT 
EXECUTIVE, OFFICE OF THE DIRECTOR, FEDERAL BUREAU 
OF INVESTIGATION, WASHINGTON, D.C., ACCOMPANIED BY 
MARK TANNER, DEPUTY CHIEF INFORMATION OFFICER 

Ms. HIGGINS. Thank you. 
First of all, I want to thank you for inviting me up here. I too 

think it is a very important issue. 
I want to thank you for inviting me and for your support and for 

what I know will be your continued support. 
I can tell from your charts that both of you have had a lot of dis-

cussion about Trilogy, and there have been a lot of things that you 
have heard in the past about Trilogy. 

I have been with the FBI for 4 months, and I too have heard an 
awful lot about Trilogy. What I have said, though, and what I have 
instituted within the organization and the teams that I have been 
working with on the Trilogy project is I have been given a lot of 
reasons for why the FBI is where they are right now, and what I 
have asked people to do, though, is not to give me a history of ex-
cuses, but I will take history as lessons learned. We will figure out 
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how not to do things in the wrong way or the way that they have 
been done in the past, but improve and move forward. 

Presently on the Trilogy Project, I am not sure how much you 
understand about the way the project is actually divided, but it is 
between a part that they call TNC/IPC and a part that they call 
UAC. One thing that I probably did not put in my testimony is that 
surprise I had when I came to the FBI—I thought that the commu-
nications industry had a lock on acronyms, but I found out that the 
FBI has more than that. 

The TNC/IPC side is what I call the network and the hardware, 
the actual PC side of it. And the UAC side is the applications side. 
The TNC/IPC side is projected to be completed over a year ahead 
of schedule. The original intent was for the program to be a 36-
month schedule, and it was 36 months from the time the contract 
was awarded, which would have put us completing the network 
and the hardware side sometime in May of 2004. The projection for 
the network side is to complete by the first fiscal quarter of 2003, 
no later than the second quarter of 2003. 

The UAC side, or the virtual case file side, the application side, 
is projected to complete on schedule. Contract was awarded in June 
of 2001, and 36 months from that would be June 2004. 

The solution that we are implementing now, that we are design-
ing now, that we are developing now, is significantly different from 
what was projected from the very beginning. So there are things 
in my testimony that explain that and some things that I am going 
to show you on a powerpoint presentation to demonstrate that. 

Communications is improving within the Trilogy Project and 
other programs within the FBI. We are not there yet, but we are 
cross-pollinating information to make sure that we are partnering 
on all the programs that we have within the FBI. 

We are focusing on the right solution, not just the fastest solu-
tion. We have a constant eye on the schedule to make sure that as 
we are moving down this road and we are putting in the right solu-
tion that we are looking for anywhere that we can get efficiencies 
and gain a faster schedule. 

The future is bright; I agree with that. And the people who are 
surrounding the Trilogy program feel that the future is bright, and 
they resonate with the Director’s view that the future is bright, 
that we are moving ahead. 

On your point, Senator Sessions, one of the things that I totally 
align with is that we do have to have the agents’ buy-in. In devel-
oping the UAC or virtual case file component, part of that is using 
what we call a ‘‘joint application design.’’ That is made up of 
agents, analysts and support people to look at not how do you do 
your jobs with the tools that are existing, but what tools do you 
need to do your job. So that in reality, what we have gotten is buy-
in from the beginning. We are asking, and we have recognized that 
they are the ones who are going to be using these tools. 

We are not just rebuilding old applications. We are looking at a 
new application and pulling the best information from those five in-
vestigative applications. 

Trilogy is an enterprise solution. Enterprise solutions create and 
facilitate change, so we are recognizing that. Part of the joint appli-
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cation design will be eliminating some old business process that are 
no longer required. 

We have a positive future in our sights where we already have 
a plan in place to not allow Trilogy to get old and outdated; we 
have a plan to change that out as technology changes so that it 
stays current. 

We are assessing the impact of not only those five applications 
but other applicants that we look at and determine whether those 
need to be included or they need to be eliminated. 

The Director has established the Office of Programs Management 
for us to have a disciplined approach on not only the Trilogy 
Project but any other highly critical, high-dollar, visible project 
that we have is critical and will support the FBI’s mission and 
strategy. 

We as an Office of Programs Management, managing these major 
programs, will be accountable to you as our stakeholders and to our 
other stakeholders, including the end-users. We will be developing 
repeatable processes, we will build in quality, and we are set for 
the future. Trilogy is setting the standard; it is the base for us to 
be able to do all the things that are in our vision moving forward. 

Thank you. 
[The prepared statement of Ms. Higgins appears as a submis-

sions for the record.] 
Senator SESSIONS. Mr. Chairman, maybe Ms. Higgins can move 

to the Department of Homeland Security after this. 
Chairman SCHUMER. Yes. When you finish this one, we are going 

to move you over to Homeland. 
Did you have a presentation? 
Ms. HIGGINS. Yes, I do have a quick presentation where I would 

like to show you the difference between today’s environment and 
our national view—and I have been coached several times to make 
sure that I do not leave here without you knowing that this is a 
national view. And my point in saying that is——

Chairman SCHUMER. Excuse me. Could you just explain what a 
‘‘notional view’’ is? 

Ms. HIGGINS. I am getting ready to. 
Chairman SCHUMER. OK. 
Ms. HIGGINS. A notional view is when you have a contract, or you 

bring a contractor in who is also one of the people in the JAD, that 
joint application development session, you tell them what you 
need—you do not design the solution for them. 

Chairman SCHUMER. I see. 
Ms. HIGGINS. So that what you are going to be seeing is a view 

of how the agents and support people would like it to look. It will 
still have the same functions, but it may not look exactly like what 
you are going to see here. 

Chairman SCHUMER. OK. 
Ms. HIGGINS. The first thing we are going to do is show you—

you alluded, Senator Schumer, to the 12 screens—I am just going 
to show you very quickly, going into FBINET, Automated Case 
Support, and Electronic Case File, all the things that you have to 
use just to upload one document. 

Here are the first five screens that every agent has to go 
through. Anything they are going to want to do in ACS, they have 
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to go through every, single one of these screens. Those are five 
mandatory screens, and they are all function key-driven; there is 
no mouse, no icon, no year 2000 look to it. It is all very keyboard-
intensive-driven. 

To actually upload a document, you then have these six addi-
tional screens that you have to go through. The very last screen, 
just to make one more point, is a screen that says you now have 
to print the document after you have uploaded, so it can go into 
the official system of record, because ACS is not used as a system 
of record. 

Chairman SCHUMER. Do you then have to get out of your seat 
and do a backflip? [Laughter.] 

Ms. HIGGINS. Yes, sir. [Laughter.] 
Our future planned solution—what I am going to show you is the 

difference between Virtual Case File and ACS and explain the 
workload to you. 

Here is the same thing, showing how you would enter a docu-
ment into the system, be able to submit it and have it approved 
all in one step. An agent will submit information—for instance, an 
intake form—he takes down the information on the victim, the vic-
tim complaint, he submits the information, the supervisor approves 
it, and then it automatically goes into the electronic file. At that 
point, it is then able to be shared by other FBI agents or analysts 
who can look at that information that has just been submitted. 

Over top of that, there will be a Data Mining Application——
Senator SESSIONS. In other words, they could do the interview 

and actually enter the data instead of taking notes, and it is imme-
diately in the system? 

Ms. HIGGINS. Absolutely, absolutely. And it can be done both 
ways. It can be done by not being in front of the computer, writing 
it down, and then, it is a lot easier to just immediately go into the 
system. 

We will have the Data Mining Application, which I believe both 
of you alluded to, which will allow the agent to not only get infor-
mation from the virtual case file, but those other stovepipe applica-
tions, and also be able to go out and mine information from other 
agencies. 

What they are going to be able to do then is what the agent calls 
‘‘mining for gold.’’ They will go out and grab a bunch of the infor-
mation, put it together in their analytical work box, and in that an-
alytical work box, they are able to say, ‘‘Now I have something.’’ 
They will submit that, it is approved, and it goes into the electronic 
case file, and it is ready to be viewed or collaborated or shared with 
other people within the FBI. 

Chairman SCHUMER. What is the process for someone else in the 
FBI seeing that file under this new system? 

Ms. HIGGINS. Depending on the——
Chairman SCHUMER. Do they have to get separate approval or 

anything like that? 
Ms. HIGGINS. If they are within the FBI and they have the same 

level of security, their job title will drive how much of the informa-
tion they will be able to see. 

Chairman SCHUMER. So if I am an agent in Minneapolis, I could 
get hold of a file, let us say, to take another place in Phoenix? 
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Ms. HIGGINS. Right. 
Chairman SCHUMER. Right away? 
Ms. HIGGINS. Right. 
Chairman SCHUMER. OK—which could not happen before, I take 

it. 
Ms. HIGGINS. Exactly. 
Chairman SCHUMER. Before, you had to get 16 different approv-

als, and you would virtually never get it. 
Ms. HIGGINS. Exactly. And to speak to your issue of Hansen, we 

will have audits built into this so that you will be able to see who 
has been looking at my case, what other people have done what to 
this case, so we have audit trail there. 

Senator SESSIONS. Is this the time to ask a question? 
Chairman SCHUMER. Yes, why not? 
Senator SESSIONS. All right. Would the memorandum from Ari-

zona be immediately available for review by a person in Minnesota 
who had a similar type situation, or would the computer simply 
register that there was relevant information of some kind? In other 
words, would a memo such as the one written in Arizona and/or 
the one written in Minnesota—to me, both of those were pretty 
sensitive information, and there are a lot of people who have access 
to computers—FBI offices are open 24 hours; you have clerks in 
there and other people. I think it would be pretty easy, if you were 
determined over a period of time, to get somebody in there who 
knew how to penetrate the system. 

Is there any limit on that? 
Ms. HIGGINS. The first question that I think you are asking me 

is about being able to actually do a collaboration—will the docu-
ment be there so that other agents can see that information. And 
yes, out of that virtual work box, the analytical work box that I ex-
plained in our earlier screen, it will be immediately available to 
other agents in the field. 

As far as being able to hack into the system or be able to bypass 
security regulations, we are working with the security program—
they are part of our project team—to make sure that we have built 
in the security as opposed to bolting it on. 

So we are using industry practices and using input from the se-
curity department. We also have people from security who have 
come over from different agencies. So we are implementing that as 
we go. 

Senator SESSIONS. I am just thinking about—Mr. Chairman, let 
us say there are people in your city—and I know how deeply you 
care about this and how real it is to the people of New York; it is 
not academic, it is very, very real—but we are out interviewing 
people right now, people are getting information on a confidential 
basis. There has been abuse over the years in my view by police 
and FBI agents saying, ‘‘My informant’s information is so secret, I 
do not ever tell anybody,’’ which is an overreaction in one way. But 
at the same time, they would be dead—there are people living in 
the community who are providing information this day, and if that 
information goes into the system and somebody identifies who they 
are, they will disappear tomorrow. So this is really serious about 
our security, not counting the potential danger in a lot of other 
ways. 
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Chairman SCHUMER. It is an interesting—Senator Sessions is 
right. I asked Director Mueller why things were so backward. It is 
my view that the FBI system, at least as of 9/11, was more rudi-
mentary than the system that I bought my 7th grade daughter for 
$1,400. He said there are two reasons. One, he said the FBI always 
had the attitude that ‘‘We can do it better,’’ instead of relying on 
all the geniuses in Silicon Valley and everybody else, they invented 
their own system, and they were not too good at it. 

But the second reason, which is the one you bring up, is security. 
Obviously, you do not want a system that is simply open to every-
body because of classified information, because of investigative 
problems, et cetera. And I guess the balance you face is to make 
it as accessible and as open as possible so an enterprising agent in 
Minnesota can get to see a lot of information that other agents 
have had, and at the same time, not having such information, cer-
tain sensitive information, be too accessible. 

But I take it that with passwords and certain codes, you can sort 
of have an open system with certain blockages that you need spe-
cial clearance to get to and so on. 

Am I wrong about that? 
Ms. HIGGINS. No; you are right. 
Senator SESSIONS. I just think this has got to be given attention, 

because if every agent can access and input into the system, and 
you have one bad agent, the whole system is drained of intelligence 
in an exceedingly bad event. 

Chairman SCHUMER. Yes; a very good point. 
What do you say to that? I mean, the advantage of the internet 

is a two-edged sword, as we learned about 9/11. What do you say 
to the fact that if you get a high-up person in the system, they 
might be able to get every bit of information on that system and 
give it to an enemy? How do we deal with that? That is a very seri-
ous and good question. 

Ms. HIGGINS. There are several items that I want to bring up in 
response to that. One is that, again, we have audits built into the 
system so that we can get flags, know that someone who is not at 
the level of a certain case to be able to work on that case—we know 
that someone else has been working in it. 

We are also regulated so that not all information is shared so 
that you can protect the individuals, too. I am not going to profess 
to know what all of those laws and regulations are. I just know 
that they are there, and I am digging deep into them to try to 
make sure that we are making the system as flexible but as secure 
as it possibly can be. 

As far as sharing the information or the amount of information 
being able to be shared or be released or someone getting into the 
system, technology can provide the solution, and I totally agree 
with you that the system is only as good as the human being who 
designed that system. On the other side of that, you can only pro-
tect the system—you have to look at what level of risk you are will-
ing to assume, and that is what we are up against right now, look-
ing at what level of risk we are willing to assume—not that there 
is not a solution to give all that information or to block all the in-
formation. You do not want to do one or the other. You have got 
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to figure out that level of risk. And that is what we are working 
on. 

Chairman SCHUMER. The fact of the matter is that a foreign 
agent high up in the FBI could do a lot more damage in terms of 
retrieving and sending information under our new system than 
under the old one. That is something that we have to be aware of. 
Is that fair to say? 

Ms. HIGGINS. I think we have more control. 
Chairman SCHUMER. You do? 
Ms. HIGGINS. Yes, I do. 
Chairman SCHUMER. It is freer and it has more controls. 
Ms. HIGGINS. Yes, yes. 
Chairman SCHUMER. Let us hope. 
Ms. HIGGINS. And it is going to be easier to use—and we have 

had agents’ input. 
Senator SESSIONS. Well, we know that wars have been ended 

quickly and terminated one way or the other because of breaches 
in intelligence. The code-breakers in World War II and other wars 
have literally made the difference in who won key battles. I just 
do not think you can put too much emphasis on that. Frankly, I 
would say that the most sensitive things that are being done at the 
Intelligence Center of the FBI probably should be on an entirely 
different system in my view and should not be accessible to people 
around the country. 

In other words, that team in my vision has always been—the 
team in Washington or wherever it is located will be the one to 
spot the patterns, spot the duplications, and give notice to the 
agents in the field, rather than allowing them to necessarily peruse 
everything that is in the system. It just looks for hot points. 

Chairman SCHUMER. Do you want to keep going? Did you finish 
your presentation? 

Ms. HIGGINS. Do you want me to just show you a couple of other 
things within the notional view——

Chairman SCHUMER. Yes, and then I have a few questions, and 
maybe Senator Durbin does. 

Ms. HIGGINS. OK. Again, this is the notional view of the virtual 
case file. This would be the work space or the actual home page 
of an agent. When they walk in in the morning, they will see this. 
On the left-hand side are the items that are what they do every 
day, the frequently used activity, if you are familiar with work 
space on your daughter’s PC. 

What I want to do is show you that same intake form that we 
were talking about earlier and show that the information would be 
inputted into a screen like this, it will be mouse-driven, it will have 
pull-down screens so you do not have to type everything in. It gives 
you the capability to put in free-form comments at the bottom. 
What would happen here is the agent would input the information 
and would then submit the information to the supervisor, and the 
supervisor can then, from another screen, assign it to one of the 
agents within their squad. 

What they will have there on notional view again is a list of 
agents within their squad, so it is a simple case of just clicking and 
being able to pick a particular agent and assign the work to him. 
What the agent will then see is their activity within their caseload. 
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They will be alerted to new information within their toolbox, within 
their caseload. 

In this particular case, if you look at the very first item, they can 
drill down on that information to see what new has been added to 
their toolbox. In this particular case, they see that it is one of the 
last items, and there were pictures that were uploaded into the vir-
tual case file. 

Chairman SCHUMER. And that happens automatically—any time 
on some case, some other agent has added new information, they 
will get a ‘‘tickle’’ that says go look at it. 

Ms. HIGGINS. Right. One of the things that is significant here, 
too, is that it is given the capability to put multimedia into the 
case file. Another thing that is significant about this is that the in-
formation stays resident with the file as opposed to staying in an-
other locked are or another system of record; it is now resident 
with the case. 

So the whole thing that I was showing you there goes back to 
the discussion that I was talking about business processes chang-
ing. if you look here, that is the intake form. It serves the functions 
in the middle, but what it is actually doing is replacing at least five 
different forms, handwritten information, and a printed copy that 
goes into an actual system of record. 

Our work is investigative by nature. This shows that they are 
able to put in their information, and it is one of the other forms 
that will tell you, when you ask ‘‘What is it that I want to docu-
ment?’’ you will be able to——

Chairman SCHUMER. This looks like pretty standard stuff. 
Ms. HIGGINS [continuing]. Exactly—and you will be able to click 

on it, and instead of bring you up a screen, like NACS, where you 
have 12 screens, depending on the activity that you want to do, it 
is only going to bring up those screens. So it is a productivity tool. 

Chairman SCHUMER. Let me ask you a couple of other questions 
if I could, Ms. Higgins. How about the problem—we have talked 
with Trilogy about getting the FBI system to talk to one another. 
What preparation is being made to get the FBI systems to talk to 
other Federal Government computer system, whether it be INS or 
CIA or Social Security or Border Patrol, et cetera? Is the system 
that you are building done with that in mind, or not? Tell me a lit-
tle about that. 

Ms. HIGGINS. Yes, it is. As I said before, we are setting the enter-
prise architecture standard for the FBI that will allow us in the fu-
ture to share information with other agencies. We are making sure 
that we are using the actual technology that will allow us to inte-
grate and share information with Department of Justice or the De-
partment of Defense, CIA, whoever it is—so that we have the same 
type of technology, the same products, that we have data ware-
houses, and in some cases, we are even using the same vendor so 
that we will be complementary to each other. 

Chairman SCHUMER. So that when this is finished in the second 
quarter of 2003, at least the hardware will be able, let us say, to 
talk to INS’ computer system? 

Ms. HIGGINS. We will be able to lay the plan. We are laying the 
foundation. The plans to be able to do that would be another pro-
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gram. Trilogy is laying the foundation for the enterprise architec-
ture. 

Chairman SCHUMER. I see. So you will have the hardware to do 
it, you will have the underlying method of doing it, but you have 
still got to work out the deal with each of the different agencies. 

Ms. HIGGINS. Absolutely. 
Chairman SCHUMER. OK. And what about similarly with our al-

lies internationally—clearly, you are going to have more of a need 
to talk to them. Let me give you one example. 

As you know, when it comes to fingerprints, there are two 
types—flat and rolled. And many of our allies have created civil 
fingerprint systems for travel visas and other purposes that use the 
flat print. INS, as I understand it, also uses the flat print. 

Because of the Patriot Act, the Border Security Act, we are going 
to have to start running these flat prints of foreign travelers 
against your system for homeland security protections, the FBI sys-
tem. 

But from what I understand, the FBI’s current finger print anal-
ysis system has something like a 40 percent error rate when it 
processes flat prints because it is set up to handle rolled prints 
which are used for criminal investigations. So batting 600 may get 
you into the Hall of Fame, but it is not good enough when it comes 
to fighting terrorism. 

That is just one example of the hundreds of problems that you 
face, but how are we dealing with that problem? 

Ms. HIGGINS. I wish I could answer that question for you. As far 
as the program that you are talking about and being part of that 
data base, the fingerprint system that you are talking about is not 
part of Trilogy. So what I can do is get back to you with an answer 
to that, but I cannot personally answer it. 

Chairman SCHUMER. Does anyone else have an answer here? 
Mr. TANNER. I am Mark Tanner. I am the Deputy CIO, so I have 

information about all of our FBI systems. 
I do know something about the fingerprint system, that is the 

IAFIS, the Integrated Automated Fingerprint Information System. 
It is a 10-print system. It is a rolled fingerprint system that is used 
for identification of people. It is not wholly compatible with the flat 
fingerprint technologies, but there is a lot of research being under-
taken to make those systems more compatible. 

The IAFIS does, though, establish a standard for fingerprint mi-
nutiae and identification purposes which is shared with the inter-
national partners——

Chairman SCHUMER. Right, but it has a pretty high error rate, 
doesn’t it? 

Mr. TANNER. No. IAFIS, with the rolled fingerprint, has a very 
low error rate. It was designed to give us a 2-hour turnaround on 
a criminal fingerprint identification and a 24-hour civil print iden-
tification, and it is meeting those expectations. But a flat print may 
provide you a candidate list of persons, but it will have to go 
through a visual inspection to make the actual identification. 

Chairman SCHUMER. It will take a lot longer, I imagine. 
Mr. TANNER. It will take longer. But it is a technology that can 

mature. 
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Chairman SCHUMER. If you could, Ms. Higgins, in writing just 
get back to us as to how we are dealing with that issue. 

Now, what about what I mentioned at the beginning—getting 
this private sector advisory board on board. We have just looked at 
corporate responsibility here, and what we found is that it is good 
for the accountants to have somebody else looking over their shoul-
der, giving them advice, to make sure they are not just in their 
own world, et cetera, particularly given what the old FBI mentality 
was, at least according to Mueller—‘‘We can do it better, and we 
will do it our own way’’—which did not lead to too much good. 

What about the idea of some kind of private sector advisory 
board composed of top-level people who would really work closely 
with you—may even lend you people on a full-time basis for a pe-
riod of time to help give suggestions for improvements. My guess 
is that some of these people will have come up against similar 
problems that you have had. Obviously, the emphasis on security 
is higher for the FBI than for most other places. But tell me what 
you think of that. 

Ms. HIGGINS. I totally support it, and I know the Director sup-
ports it, too. There are plans to look at just that. We have looked 
at how we would do that. So I know the Director supports it, and 
I also support that. 

Chairman SCHUMER. Could we talk about—and I will call on 
Senator Durbin in a minute; I have been here a long time on these 
questions—my constituents in New York have a personal interest 
in this, and when Director Mueller said it would take 3 years to 
get everything up and working, we said, gee whiz, we do not want 
to risk another horrible attack. Nobody in America—nobody in the 
world—does. 

Now the timetable has moved up a little bit, but what are the 
barriers—what are the barriers to moving up the timetable fur-
ther? Is it fiscal? Is it that you do not have the right personnel? 
Boil it down to its brass tacks. Given that this should be one of the 
highest priorities that America has, it is still going to take us a 
couple of years before both the hardware and then the application 
of the hardware is really working, up and available. 

Did you say 2004? 
Ms. HIGGINS. Yes. June 2004 will be its completion. 
Chairman SCHUMER. That seems like an awfully long time given 

how important this is. What are the barriers, and what if anything 
can be done to move that timetable up? 

Ms. HIGGINS. The right solution takes a longer time than just to 
get a solution. Let me backstep. We recognize the fact that June 
2004 for the final completion date of this project is an extremely 
long time. There is nobody within the FBI who does not have that 
focus of wanting to get something into the hands of the agents as 
quickly as possible. 

When you are looking at what it is that needs to be done as far 
as what is the right tool, that in itself takes time. And looking at 
old systems that do not have a lot of documentation—it takes time 
to recreate documentation just to be able to implement the new 
system to make sure that you have a lot of that information that 
is out there. 
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Chairman SCHUMER. But isn’t that a personnel—you could hire 
more people to take the old documentation and update it; right? 

Ms. HIGGINS. Part of it is resources, part of it is knowledge of 
what is existing out there to make sure that it is in there. But it 
is also making sure we have the right solution in place. We have 
people who are very focused on putting in the right solution from 
a standpoint of bringing in other resources that are from outside 
industry—that might help in some cases—but what you have really 
got to focus on is the right tool for the agents, so you will need to 
use the FBI resources and the FBI intelligence. There are very 
many bright people within the FBI, but this is a new solution. 

Chairman SCHUMER. So it is a learning curve issue more than 
just about anything else? 

Ms. HIGGINS. Well, it is a combination of things. It is a learning 
curve; it is the fact that we do not have the documentation to be 
able to implement the solution—for instance, to take ACS and say 
we know everything that is there, so only take these parts. There 
is documentation that is missing, so you have got to identify where 
the parts are. 

One of the things that I was going to say, though, is that be-
tween now and June of 2004, we are looking at ways to relieve the 
pain so that the agents are not in pain until the first delivery in 
December of 2003. We are looking at putting search engines out 
there that will be faster and more efficient and more robust. We 
are looking at putting fixes—not fixes, but pain relievers, what I 
keep calling pain relievers—into the system to do things like be 
able to monitor when someone is in your cases. 

We are looking at every way that we can while we are imple-
menting the right solution to provide pain relievers along the way. 

Chairman SCHUMER. I have a written question for you which I 
will not ask you to answer now, and then I will turn to Senator 
Durbin. But if I were the Director of the FBI, and I said, ‘‘You have 
a mandate to cut 6 months off that timetable deadline,’’ what 
would you do? 

I am not asking you for an answer now, but I am going to ask 
you that in writing, and maybe you can give us some answers. 

Ms. HIGGINS. I appreciate you not asking me that, and I will ex-
plain later why. 

Chairman SCHUMER. That Southern charm gets me every time. 
[Laughter.] 
Chairman SCHUMER. Senator Durbin? 
Senator DURBIN. Southern Brooklyn. 
Chairman SCHUMER. Southern Brooklyn—he knows; he has been 

there. 

STATEMENT OF HON. RICHARD J. DURBIN, A U.S. SENATOR 
FROM THE STATE OF ILLINOIS 

Senator DURBIN. Thank you, Ms. Higgins, for joining us today. 
I am going to ask a series of questions, but first let me relate for 
a moment to a question asked by Senator Schumer. 

I am serving on this Committee on the Judiciary, Governmental 
Affairs, and Intelligence, so I hear about this issue from many dif-
ferent angles, and it strikes me that there is one thing that we are 
overlooking, and it was raised by Senator Schumer, and that is 
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that I think it is a great idea—and I applaud the idea—to bring 
in the experts to the FBI to take a look at it—can we do this better 
and faster, can we create something that can grow with the agen-
cy’s needs. But for lack of a better word, the interoperability with 
other agencies is also critical. 

We are considering the creation of another agency which will col-
lect, maybe generate, intelligence data—the Department of Home-
land Security—which will join four or five other agencies. The 
question is whether each of these agencies is designing its com-
puters in a way that they can ultimately work together. I do not 
believe that any successful business would consider having sepa-
rate branches with totally different computer systems that cannot 
communicate. 

One of the things that I have thought about and that I am going 
to propose as part of the Department of Homeland Security is 
something like a Manhattan Project, where someone in the White 
House has the authority to take a look at the whole picture and 
say here is how the CIA and the FBI and the INS and all of the 
different agencies will have a computer system that can ultimately 
merge data into an effective use. 

In the frustration of the arrest of Mr. Moussaoui in Minneapolis, 
the FBI agent who testified said, ‘‘We even thought at one point 
that we would break the rules and go to the CIA for information’’ 
to find out what was going on. That was considered out of line, I 
guess, but from where I am sitting, she did the right thing, or at 
least the people involved did the right thing. 

So what is being talked about in terms of coordinating all of 
these agencies so that there is some interoperability of the com-
puter systems? 

Ms. HIGGINS. We are having conversations with the other agen-
cies to see how their architecture is set up. We are taking lessons 
learned from other agencies. We are making sure that the architec-
ture that we are building is going to be robust and be able to—at 
some point in the future; the plans are not laid, the plans are not 
in effect yet—but the plan is to be able to do just exactly what you 
are talking about, that is, to make sure that we have the tech-
nology and the architecture in place that will allow us to share in-
formation. 

There is a data mining/data warehousing program within the 
FBI that Ken Richard is program manager for. The Trilogy pro-
gram is working in lockstep with both data mining and data 
warehousing, which gives you the capability to look at information 
both from within the FBI and other agencies. 

Senator DURBIN. The reason I raise that—I think that has to be 
done, and I think there has to be someone at the highest level, per-
haps at the White House, who really does have this Manhattan 
Project type—we are looking for a new word—but a Manhattan 
Project type approach——

Chairman SCHUMER. How about the Brooklyn Project? [Laugh-
ter.] 

Senator DURBIN [continuing]. Well, the Brooklyn Project—you 
heard it here, folks—but the idea is to come up with something 
that coordinates these things. 
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For example, 6 weeks ago, I believe it was, the Attorney General 
announced that he had a plan to fingerprint and photograph visa-
holders coming into the United States. He did not specify the num-
ber of people involved, but it is my impression that it could range 
as high as some 30 million visa-holders who are in the United 
States during the course of a year. I thought at the time that that 
raised an interesting Constitutional question, an interesting 
profiling question, an interesting law enforcement question, but it 
is almost laughable from a technology viewpoint to think that we 
have the capability to collect, process, share, evaluate millions of 
pieces of information about visa-holders coming in on a regular 
basis. 

Do you think we have that capability at the FBI and the INS 
today? 

Ms. HIGGINS. Well, first of all, are you saying INS within FBI? 
Senator DURBIN. Yes. 
Ms. HIGGINS. With the systems that we have right now, with just 

this year’s photographs, I do not think we have the capability for 
it to be retrievable. That kind of data collection and being able to 
be retrievable is what we are moving to. The architecture that we 
are building is scalable. 

Senator DURBIN. That is the way that I feel. I think that is an 
honest answer. And it really raises a question about why we an-
nounce something like this when we know it is over the moon—it 
is not going to happen. 

If I am not mistaken—and maybe you or one of your colleagues 
can answer this—2 or 3 years ago, Congress said to the INS and 
to the FBI, We want you to merge your fingerprint data bases, be-
cause both collect them, and in a merged data base, we would be 
able to come up with a lot more usable information. 

The Inspector General for the Department of Justice told us just 
a few weeks ago that they are still not even close to that hap-
pening. Are you familiar with that Congressional mandate and the 
progress on that merger at the data bases? 

Ms. HIGGINS. No, I am not. 
Mark, do you know anything about that? I am not familiar with 

IAFIS and the fingerprinting systems, and Mark obviously has 
some knowledge. 

Mr. TANNER. I am familiar with it. It is mainly a different oper-
ational posture that we take. INS does a two-print check, and we 
do a 10-print check, so there are differences in the technologies 
that support those two operational postures. There has been a lot 
of work done to figure out how those things can be integrated. 
Right now, off the top of my head, I do not have the details of 
where we are on that. 

Senator DURBIN. I will not put you on the spot, but it is another 
illustration that when we have an announcement from the Depart-
ment of Justice about potentially collecting tens of millions of fin-
gerprints and photographs of visa-holders coming into the United 
States, and we take a look at the real world, technology world, that 
you live in, we realize that it is impossible. We do not have it. 

I asked someone on the Intelligence Committee at a higher level, 
and he said the only option is to contract this out. We cannot do 
this. 
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I think we just went through a contracting out debate over secu-
rity at airports, so we would have to face that issue, too, as we get 
into it. 

Let me ask you this, Ms. Higgins. As you take a look at the com-
puter capabilities at the FBI today and compare it to the computer 
capabilities of AT&T or Lucent where you used to work, what are 
the most obvious things that a worker at Lucent would walk in and 
look at the FBI system and say, ‘‘Wait a minute—you do not 
have’’—fill in the blank. What is missing at the FBI today? 

Ms. HIGGINS. First of all, the PC technology, which we are chang-
ing out. A part of Trilogy is upgrading the laptop or the work sta-
tion environment. 

Another is what I alluded to about the green screen environment 
as opposed to a gooey-based or a mouse-driven application that peo-
ple use. 

One of the other glaring things is email, lack of email. We are 
looking at that as far as being able to do intra email. Right now, 
the FBI does have an email package, but when we are looking at 
what we will be implementing and what someone like myself com-
ing in from the outside, if I were to look at it, I would be expecting 
at least a more state-of-the-art email package. 

It is those kinds of things that you would see as a layman—or, 
not a layman—but someone from a communications company com-
ing in. 

Senator DURBIN. Do FBI computers have access to the internet? 
[Pause.] 
Senator DURBIN. It is taking you too long to answer. 
Ms. HIGGINS. FBINET—the information that we have within the 

FBI—is not accessible through the internet. We are looking——
Senator DURBIN. Of course, that is good. Now, how about the 

other way? 
Ms. HIGGINS. And it is not accessible the other way, the way that 

we have it planned. 
Senator DURBIN. So an FBI agent working at a computer who 

wants to access the internet for some information in an investiga-
tion cannot do it? 

Ms. HIGGINS. That is not true, that is not true. I am sorry. 
Senator DURBIN. What is true? 
Ms. HIGGINS. Another part that is being planned outside of the 

Trilogy Project is what we are calling an internet cafe. That is 
where they will have the capability to search for information, but 
because of legal ramifications, they will not be doing case informa-
tion on the internet. They will be able to mine for information and 
then stake it and use it——

Senator DURBIN. But today, that does not exist. 
Ms. HIGGINS. In some of the field offices where we have already 

implemented, they have some of that capability. 
Senator DURBIN. All right. So it does not exist throughout the 

agency. 
Senator Schumer asked Director Mueller at an earlier hearing 

about word search, and I believe the answer was that they could 
search for the name of a person in a file, but they could not search 
for a phrase like ‘‘flight training schools’’. Is this true? 
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Ms. HIGGINS. You can put multiple word searches into ACS, and 
that is the system that I had put before. I know that there were 
some questions—there are some issues within ACS and some of the 
systems, and the fact that you have to go into each system to do 
multiple searches. But because it is an older system, and because 
it does not ahve the robust search engine in there, there is the abil-
ity to make a mistake and not get the information back. 

You can put in ‘‘flight school’’ and other information. I believe 
Mr. Collingwood explained in more detail some of the issues about 
how you could go down through ACS in itself and further refine 
your search, so you could put ‘‘flight school’’ or you could put ‘‘Min-
nesota flight school’’. 

Senator DURBIN. The Wall Street Journal piece that was written 
back in July by Messrs. David Rogers and John Wolke went into 
some of the Bureau’s case numbering systems. Does the Bureau 
still hand out this little blue or yellow booklet with J. Edgar Hoo-
ver’s case numbering system? 

Ms. HIGGINS. Right. 
Senator DURBIN. And is that still being followed in the computer 

programs that you are constructing? 
Ms. HIGGINS. As it stands today, they are, but we do not have 

the final system yet. We are looking at all the business processes. 
Senator DURBIN. Just to show you how archaic it is, the Wall 

Street Journal writes that: ‘‘The system issued to every FBI agent 
still includes offenses relating to prohibition, white slaver, and se-
dition.’’ That is not encouraging. 

I have two final questions, and I will make them as fast as I can. 
It seems to me that if you were starting a corporation with the 
data challenge that we have today, and you said we will not be 
operational until the middle of 2004 that your investors would say, 
‘‘That does not compute. If you cannot be operational in a faster pe-
riod of time, then you are not going to serve our needs’’ and in this 
case, serve the needs of national security. 

Mr. Dies, who testified here a couple of times, brought to my at-
tention problems with procurement and the procurement laws of 
the Federal Government. I will not go into the long history about 
how I got involved in this, but my question to you directly is this. 
Are there procurement laws in the Federal Code that are stopping 
or slowing you from doing what you would do in the private sector 
to cutoff 6 months, a year, or 2 years and move more quickly into 
a modern system that would serve the FBI’s needs? 

Ms. HIGGINS. I would say yes, and I would say that things that 
we have had to do because of that will tie our hands in cases of 
putting in a faster way to procure the funds or to acquire the 
funds, and in one case, tie our hands in being able to deal directly 
with the vendors that we have. 

Senator DURBIN. So if you brought in Oracle and said, ‘‘Design 
the system,’’ they would be disqualified from bidding on the system. 

Ms. HIGGINS. Right. 
Senator DURBIN. I will tell you—I might as well put it on the 

record—that I went all the way up the chain from Director Muller, 
Attorney General Ashcroft, Vice President Cheney, to the Presi-
dent, and said I am prepared to put in language to waive the pro-
curement laws. Let us get beyond this, and I will take the heat if 
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I am wrong, but we have got to bring in the new system. And I 
was stopped by—who would stop me—OMB. OMB stopped me last 
Decmeber and said, ‘‘No. We want you to follow procruement laws, 
and the people at the FBI just do not understand them.’’

Now, I am going to give to you the same challenge that I gave 
to Mr. Dies. I want to bring you in with OMB and sit down and 
go through this again, beacuse time has passed, and we cannot af-
ford anymore delay here. And if this is being caught up in some 
red tape and bureaucracy, it is time to put an end to it. We need 
to have a modern computer system. 

Mr. Chairman, you have been kind to give me extra time, and 
I yield back. 

Chairman SCHUMER. Great job. 
I want to thank you, Ms. Higgins. We have these written ques-

tions, and we hope to now have our Chief Information Officer, as 
soon as he is i office, come before us for more questions, and we 
are going to keep pursuing this until things get up to snuff. 

We thank you. 
Ms. HIGGINS. Thank you. 
Chairman SCHUMER. I ask unanimous consent that statements of 

Senators Hatch and Cantwell be read into the record. Without ob-
jection. 

Chairman SCHUMER. The hearing is adjourned. 
[Whereupon, at 3:32 p.m., the subcommittee was adjourned.] 
[Questions and answers and submissions for the record follow.]
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PREPARED STATEMENT OF MS. SHERRY HIGGINS PROJECT MANAGEMENT EXECUTIVE, 
OFFICE OF THE DIRECTOR FEDERAL BUREAU OF INVESTIGATION 

Good morning. I’m Sherry Higgins, the FBI’s Project Management Executive for 
the Office of the Director. I have been asked to talk to you about how the FBI is 
fixing old problems and building a collaborative information infrastructure to better 
support our mission. I have also been asked to share with you some personal per-
spectives on how the FBI differs from the private sector in developing our com-
puting infrastructure. 

Today, we live in a dangerous world, where criminals and terrorists exploit ad-
vances in technology to perpetrate crimes against United States citizens and our na-
tional interests. High-speed digital and wireless communications, including the 
Internet, are the ‘‘tools of choice.’’ Instant global communication has expanded tradi-
tional organized crime and allowed terrorists to operate from the remotest of areas. 

These kinds of abilities helped facilitate the 9/11 attacks. In response, Director 
Mueller is restructuring and reshaping the FBI to better fit a new mission with dif-
ferent priorities and to put in place the analytical and information sharing capabili-
ties needed in the post-9/11 environment. 

A component is the information infrastructure necessary to enhance our ability 
to collect, store, search, retrieve, analyze and share information. Prior testimony be-
fore Congress has described the problems the FBI is experiencing because of out-
dated technology. Thanks to support from Congress, the FBI has embarked on the 
information infrastructure revitalization that I will describe today and that is well 
under way. A word of caution, however. The FBI’s problems with information tech-
nology didn’t occur over night and they won’t be fixed over night either. That is be-
cause it is more important to get it right and know that we have the systems and 
capabilities that precisely fit our mission as well as cure past problems. 

The first major step in this direction is our Trilogy Program. The Trilogy Program 
was designed as a 36-month effort to enhance our effectiveness through technologies 
that facilitate better organization, access and analysis of information. 

The overall direction of the Trilogy Program is to provide all FBI offices with im-
proved network communications, a common and current set of office automation 
tools, and easy-to-use, re-engineered, web-based applications. Our Trilogy system 
consists of 3 components: 

Information Presentation Component (IPC). Hardware and software within each 
office to provide each employee with a current ‘‘desk top’’ environment and equip-
ment. 

Transportation Network Component (TNC). High-speed connections linking the of-
fices of the FBI. 

User Applications Component (UAC). Five user-specific software applications to 
enhance each employee’s ability to access, organize and analyze information. 

The Information Presentation Component relies primarily on commercial-off-the 
shelf (COTS) hardware and software products that provide a modern desktop envi-
ronment and connectivity, thus facilitating employees’ ability to input, retrieve, ma-
nipulate and present information in text, image, audio and video formats. The Infor-
mation Presentation Component is replacing our antiquated computer workstations, 
providing an updated e-mail capability, and includes simple things like additional 
printers and scanners that increase productivity. This component is nearing comple-
tion. 

The Transportation Network Component is simply the telecommunications net-
work consisting of high-speed connections linking the offices of the FBI, and the 
hardware, software and new workstations within each office to link at high speeds 
the entire FBI. It will provide connectivity between FBI facilities (via a WAN) and 
within FBI facilities (via a LAN), so that investigative information and analysis may 
be shared among agents and analysts easily, accurately, rapidly and securely, and 
at the high data volumes our new applications support. This is nearing completion 
as well. 

The User Application Component is replacement of user applications that will en-
hance our ability to access, organize and analyze information. Specifically, the Tril-
ogy Program will migrate five investigative applications into a ‘‘Virtual Case File’’ 
(VCF), to provide user-friendly, web browser access to mission critical information. 
A web-based interface will enable our users to have a graphical interface with inves-
tigative information. It will eliminate the cumbersome aspects of our current sys-
tem, greatly enhance our collaborative environment and go a long way towards 
eliminating the problems obvious from Hanssen and McVeigh. 

Under the FBI’s old legacy investigative information system, the Automated Case 
Support (ACS), users navigate with the function keys instead of the point and click 
method common to web based applications. Simple tasks, such as storing an elec-
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tronic version of a document today, require a user to perform twelve separate func-
tions, in a ‘‘green screen’’ environment. That will soon change with Trilogy. Auto-
mated workflow will allow for a streamlined process to complete tasking. Storing a 
document for the record will occur with a click of the mouse button. This will make 
investigative and intelligence information immediately available to all personnel 
with appropriate security. 

Enhanced ad hoc reporting, online information sharing and state-of-the-art ana-
lytical tools will permit those conducting investigations and analyzing data to easily 
organize and filter events and trends. Representatives from our field offices who are 
defining the VCF user needs are also challenging current FBI business practices to 
improving workflow and to ensure that archaic business rules are not automated. 

Multimedia functionality will allow for the storage of information in its original 
form. Under the old system, agents cannot store non-compatible forms of digital evi-
dence in an electronic format, instead having to describe the evidence and indicate 
where the evidence is stored in a control room. Multimedia functionality will facili-
tate electronic storage of digital evidence and media to the investigative case file, 
allowing access to the information from the desktop. 

Trilogy also includes an Enterprise Management System (EMS), that supports all 
three of the components of the Trilogy Program. The EMS will allow the FBI to con-
figure, monitor and administer information systems and components through a cen-
tral Enterprise Operations Center (EOC), with local Field Office visibility into the 
status of equipment at their location. The EMS will gather and provide appropriate 
IT system metrics for Trilogy from the operations center. EMS functions include 
mandatory and optional capabilities for fault, configuration, accounting, perform-
ance, and security management. 

The original plan for Trilogy was development and deployment over 36 months 
from the date of the contract awards for the infrastructure and applications develop-
ment, May and June 2001, respectively. The events of September 11, 2001 impacted 
many aspects of the FBI, including the Trilogy Program. The urgent need for im-
proved information technologies prompted the Director to request that Trilogy im-
plementation be accelerated, with emphasis on those capabilities most urgently 
needed to support the FBI’s priority cases. 

In response, Congress provided additional funding and Trilogy’s network and 
desktop infrastructure improvements were accelerated. The resulting improvements 
are significant. 

Infrastructure enhancements are being deployed in two phases.The first phase, 
called ‘‘Fast Track’’, is installation of Trilogy architecture at our 56 Field Office loca-
tions and as many of our Resident Agencies as can be completed before the second 
phase begins. This consists of new network printers, color scanners, local area net-
work upgrades, desktop workstations, and Microsoft Office applications. By the end 
of April 2002, deployment at all 56 FBI Field Offices and two Information Tech-
nology Centers (ITCs) was completed. Fast Track is continuing to deploy this infra-
structure to our Resident Agencies. 

The second phase of infrastructure deployment is called ‘‘Full Site Capability,’’ 
representing the complete infrastructure upgrade. The full upgrade will provide the 
wide area network connectivity together with new encryption devices to protect our 
data, new operating systems and servers, and new and improved e-mail capability. 
The WAN design also has been enhanced to eliminate possible single points of fail-
ure. Completion of this phase was moved from the accelerated date of July 2002 to 
March 2003 to allow additional time to test and deploy a secure, operational system. 

The Enterprise Operations Center (EOC) facilities, circuit and bulk fiber installa-
tions, electronic key management system, and installation of encryptors are all on 
schedule. 

User training on the new desktop office automation software has begun and a new 
training management system deployed. 

The UAC component is scheduled to be delivered by January 2004, or four months 
ahead of the original schedule. And although the Trilogy Program is accelerating the 
network and desktop infrastructure ahead of applications development, there are 
significant benefits to modernizing the infrastructure before the upgraded applica-
tions are available. Infrastructure enhancement will immediately provide FBI field 
offices the high-speed connections to link with one another (and within each office) 
and share investigative and administrative information currently available in their 
legacy systems. It will provide nearly every FBI employee a modern desktop, and 
applications and database productivity tools, which will significantly enhance work 
productivity. 

Further, during the interim while Trilogy UAC is under development, the FBI is 
enhancing some of our existing legacy systems to enable web access to certain appli-
cations. So, for example, two new capabilities are the Case Control system and Glob-
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al Index Application. The Case Control system was delivered in April 2002; the 
Global Index Application was delivered in April 2001. The Case Control System 
keeps track of the location of each Counter-terrorism related hard copy file, as it 
is routed to our field divisions and nine scanning centers; this ensures that all files 
are scanned and accurate file locations maintained. The Global Index Application 
allows the user to search for a name, date of birth, address, and/or phone number, 
against four of our main investigative applications systems (ACS, IIIA, CLEA, and 
TA), with one query, returning basic case information. 

The User Application development is now planned in two increments. The initial 
VCF release will migrate data from the current Automated Case Support (ACS) and 
IntelPlus to the VCF. VCF Release One has a targeted completion date of December 
2003. This release will allow different types of users, such as agents, analysts, and 
supervisors, to access information from a ‘‘dashboard’’ that is specific to their indi-
vidual needs. This VCF release will also enhance our capability to set and track 
case leads, index case information, and move document drafts more quickly through 
the approval process, with digital signatures. 

The second release will migrate the Criminal Law Enforcement Application 
(CLEA), Integrated Intelligence Information Application (IIIA), and Telephone Ap-
plication (TA) into the VCF. VCF Release Two has a targeted completion date esti-
mated for June 2004. It will provide Audio/Video Streaming capability and provide 
our agents with ‘‘content management’’ capability. This will help them access infor-
mation from our data warehouse, regardless of where in the system the information 
was entered. For the first time we will have a ‘‘one query does it all’’ capability. 

The VCF Team is currently using an industry-standard process called Joint Appli-
cation Development (JAD) planning, to define and prioritize the users’ operational 
requirements. By joining the application developers with the users (agents, analyst, 
and support personnel), applications will be built that will reflect the items needed 
by these individuals to perform their jobs. This approach differs from the old way 
of doing business: figuring out how to do your job with the tools you already have. 
JAD is not a rebuild of the old system. It has brought users, designers, future sys-
tems operators together to develop applications that are operationally sound and 
maintainable. JAD sessions started at the end of January this year and are ex-
pected to conclude next week. Additional JAD sessions will take place as part of the 
process for VCF Release Two. 

As with any automation project, a number of risks must be managed to a have 
a successful Trilogy Program deployment. The top three are all related to our ag-
gressive deployment schedule. I believe all are manageable. They are: INC/PC and 
UAC test and acceptance; the enterprise operations center; and legacy system inter-
operability. 

Before we deploy our Full Site Capability infrastructure to the field, we need to 
test the desktops, servers, and networks to ensure that there are no problems with 
our final configuration. Our current schedule allows a tight allocation of time for 
testing, which leaves little room for resolving potential problems. To mitigate this 
risk, the test team is prioritizing requirements and developing a common under-
standing of system acceptance test coverage, conditions, and criteria. Once identi-
fied, the plan is to test the most critical aspects of the system first, and, if nec-
essary, continue testing the non-critical areas during initial deployments. 

Our aggressive schedule also leaves little time for EOC preparations in support 
of the deployed infrastructure. To mitigate this risk, current available EOC staff 
will be trained to support the Trilogy infrastructure and additional external re-
sources will be identified for full operational support at the start of FSC deploy-
ment. Finally, contractor personnel will be utilized to supplement government staff 
for network services, central systems, security and the data center. 

Interoperability with legacy applications is another risk area. There is currently 
a lack of documentation in place that captures the old legacy system functions and 
operations. Therefore, the UAC team is still identifying new interfaces and modifica-
tions to existing interfaces. Our schedule allocation for engineering and testing may 
not be adequate for successful integration infrastructure deployment with the cur-
rent applications and servers. To mitigate this risk, the test team is also prioritizing 
these test requirements and developing a common understanding of system accept-
ance test coverage, conditions and criteria. 

Once we catch up to a standard PC environment, the future looks very positive. 
We are planning for a technology refreshment program (TRP) which will replace 
Trilogy network and workstation hardware, network data storage, server hardware, 
and embedded software on a periodic basis to prevent system performance degrada-
tion and rising O&M costs due to obsolescence. The TRP also envisions the incorpo-
ration of new technology as it becomes available in the private sector and the study 
of emerging technologies to evaluate potential future uses and benefits and to better 
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anticipate future resource needs. In essence, a viable infrastructure technology re-
freshment plan is essential to maintain the benefits of the Trilogy investment, the 
efficiency and capabilities of FBI investigative support systems and to better plan 
and budget for out year expenditures. 

I have been asked to provide my personal perspective on what I have changed 
since reporting to the FBI this March, and how the FBI contrasts with my experi-
ence in the private sector. 

Before my arrival at the FBI, the Trilogy Program was overly focused on achiev-
ing an accelerated schedule. Although the Trilogy Program will still be brought in 
ahead of its original schedule, we have begun allowing for more test time to ensure 
we deliver a quality product to the field. Industry best practices recommend ‘‘build-
ing in quality’’, instead of ‘‘inspecting it in’’. Using quality standards and compliance 
up front will allow us to identify and prevent mistakes that would require expensive 
fixes later on down the line. 

Effective communications within and without the Trilogy Program is also essen-
tial to our success. I am in the process of developing a Trilogy Communications Plan 
that will promote effective communications across our business enterprise, so that 
valuable development information is not retained in pockets. 

I am also developing an integrated master schedule for the Trilogy Program, 
which will reflect the program’s critical path, dependencies and integration tasks be-
tween our three components. We will constantly review this schedule to capitalize 
on efficiencies and schedule improvement opportunities. 

One of the striking differences between the private sector and the FBI is the Bu-
reau’s lack of a dedicated corps of acquisition specialists with which to plan, develop 
and manage large projects. The FBI has many talented people with some of these 
requisite skills; we have pockets of expertise in program management disciplines, 
such as financial analysis, budgeting, contract management and system engineering, 
residing in different divisions. However, the FBI has operated for too long without 
an organization responsible for proper development business practices, which would 
ensure that FBI systems under development are responsive to our users’ require-
ments. 

Private industry and most government agencies recognize the advantages of insti-
tuting a project management executive with a project management office to manage 
complex, expensive, high-risk development efforts. According to the Gartner Group, 
‘‘enterprises utilizing a project office to manage the growing complexity involved 
with creating or acquiring and then implementing and managing these applications 
have a distinct advantage over those that do not.’’. Perhaps the most frustrating ex-
perience I have had since coming to the FBI from private industry is trying to work 
information technology issues that cut across the FBI’s organization. ‘‘Stove piped’’ 
communications internal to the FBI prevents information and communications flow 
that is required to be responsive to our users and oversight. Successful project de-
velopment and implementation at the FBI requires constant and accurate commu-
nications across our entire business enterprise. 

To make this a reality, I have recommended, and Director Mueller has approved 
of the establishment of an Office of Programs Management. This office will develop, 
manage, and deploy high-priority, complex and high-risk projects of high dollar 
value, to successfully support the FBI’s operational mission. The office will have a 
staff of subject matter experts in key program management functions, matrixed to 
development project managers. These project managers will be ‘‘loaned’’ from their 
sponsoring divisions to the Office of Program Management during the development 
of the project, from the concept phase until the project is ready to be transitioned 
to operations. 

In addition, the Office of Program Management will be charged with using repeat-
able processes for these efforts; in other words, we will implement a business ap-
proach to our large acquisition efforts, by instituting core program management dis-
ciplines from a project’s concept phase until it is transitioned to operations and 
maintenance. We will train a skilled corps of FBI PM subject matter experts, and 
advise the FBI Director on program management and acquisition-planning related 
organizational issues, proposals, and strategies. 

Because of its user/management orientation, the Office of Program Management 
will be in a position to make the most informed recommendations concerning trade-
offs between performance, schedule, and costs of projects, to determine the best 
course for return on the FBI’s investment in IT. This office will also gauge the im-
pacts of delays of delivered functionality for the field divisions and headquarters, 
and develop budget justifications for the acquisition of required resources to support 
approved systems projects. 

In summary, Trilogy gives the FBI workable standards and a base it can build 
upon. Trilogy is being built to allow for interchanges with different systems, internal 
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and external, so that the historical problem of ‘‘not putting the pieces together’’ is 
no longer an issue. Trilogy will provide the resources and tools the FBI needs to 
support investigations and the critical building blocks for future improvements. The 
Trilogy Program is focused on getting these critical resources to our Special Agents 
and field support personnel as quickly as possible.

Æ
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